
Industry Forum April 12, 2018

RFQ Advertisement September 4, 2018

Statement of Qualifications due from Design-Build Teams October 2, 2018

Department Announces Short-listed Teams October 18, 2018

Department Issues Industry Draft RFP to Short-listed Teams October 18, 2018

Department Holds Statement of Qualifications Debriefs Week of October 29, 2018

First Meeting with Short-listed Teams November 1, 2018

Flatiron-Branch JV & Gannett Fleming 9:00 AM
Lane-Blythe JV & WSP 10:15 AM

 Granite-Fred Smith JV & Parrish and Partners 12:30 PM
Archer Western & STV 1:45 PM

Department Issues Second Industry Draft RFP to Short-listed Teams November 7, 2018

Second Meeting with Short-listed Teams December 6, 2018
Lane-Blythe JV & WSP 9:00 AM

 Granite-Fred Smith JV & Parrish and Partners 10:00 AM
Archer Western & STV 11:00 AM

Flatiron-Branch JV & Gannett Fleming 1:00 PM

Department Issues Third Industry Draft RFP to Short-listed Teams December 20, 2018

Third Meeting with Short-listed Teams January 8, 2019

Department Issues Final RFP to Short-listed Teams January 22, 2019

Deadline for Submitting New Formal Alternative Technical Concepts February 27, 2019

Technical Proposals and Fuel Usage Factor Charts/Estimate of Quantities Due March 27, 2019

Price Proposals Due April 10, 2019

Technical Presentations by Short-listed Teams April 11, 2019

Open Price Proposals April 16, 2019

Department Holds Technical Proposal Debriefs Pending Contract Execution June, 2019

NOTE: All dates are approximate and subject to change.

R-2721A Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, from NC 55 Bypass to East of Pierce Olive Rd

November 7, 2018


